

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Department- APILIP (Telangana)- Medium Irrigation- "Modernization of Taliperu Medium Irrigation Project near Peddamadisileru (V), Cherla (M), Khammam Dist."- Revised Administrative approval for an amount of Rs.90,75,00,000/- Accorded- Orders- Issued.

.....

IRRIGATION & CAD (PROJECTS-1) DEPARTMENT

G.O.RT.No. 234

Dated: 01/03/2016
Read the following:

1. G.O. Ms. No.228, I&CAD (PW:EA) Dept., Dated:23-10-2007
2. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-4/REs/14/15, dated: 26-02-2015.
3. From the SPD, APILIP, Hyd. Lr.No.Com/ CAD/ APILIP/ DEE/ 183/ Taliperu/ 2015, Dt:19-08-2015 & 29-10-2015.

ORDER:

In the reference 1st read above, orders were issued according overall administrative approval for an amount of Rs.1137.74 Crores for the APILIP and accordingly, the project Co-ordinator, APILIP & Principal Secretary to Government have accorded the administrative sanction for the above work vide proc. Dated.26-11-2008 for an amount of Rs.4595 lakhs. The Engineer-in-Chief (Medium Irrigation), Hyderabad has accorded Technical Sanction for Rs.4440.00 lakhs vide proc. Dated. 21-12-2008 priced with SOR 2008-2009.

2. In the reference 2nd read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the above work for an amount of Rs.92,99,38,000/-. He has reported that during the execution, some work items are increased over the sanctioned quantities and some items are deleted as per the site conditions and due to new items and the additional/ new items are taken up as per the instructions of the inspecting officers. The Chief Engineer, Nagarjuna Sagar Project has explained the reasons for the deviations for Revised Estimate. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs. 92,99,38,000/- for the above work.

3. In the reference 3rd read above, the State Project Director, APILIP, Hyderabad has requested to sanction additional funds of Rs.130 Crores for JICA assisted APILIP project, to meet the total additional amount required for completion of Project as the project completion date is 31-03-2016.

4. Therefore, the Engineer-in- Chief (IW) and the State Project Director, APILIP, Hyderabad have requested the Government to accord Revised Administrative Approval for the work "Modernization of Taliperu Medium Irrigation Project near Peddamadisileru (V), Cherla (M), Khammam Dist." for an amount of Rs. 92,99,38,000/-.

P.T.O

//2//

5. After careful examination of the proposal, Government hereby accord revised administrative approval for the work "Modernization of Taliperu Medium Irrigation Project near Peddamadisileru (V), Cherla (M), Khammam Dist." for an amount of Rs.90,75,00,000/- (Rupees Ninety Crores seventy five lakhs only), subject to meet the additional amount required for Revised estimates in respect of the A.P. Irrigation and Livelihood Improvement Project from the budget to be provided during the financial year 2016-17.

6. The above expenditure shall be debited to the Head of Account "MH-2701-Major & Medium Irrigation-80 General- MH 800 other expenditure- GH (03)-EAP- SH (19)- Rehabilitation of Medium Irrigation Projects- 530 Major Works- 531 OE".

7. The Engineer-in-Chief (IW)/ State Project Director, APILIP, Hyderabad/ Chief Engineer, Irrigation Projects, Khammam shall take necessary action, in the matter accordingly.

8. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O.No.11677/371/A2/EBS-IX/2015,Dated:29-01-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (IW), Errummanzil, Hyderabad,
The State Project Director, APILIP, Errummanzil, Hyderabad,
The Chief Engineer, Irrigation Projects, Tekulapally, Khammam.

Copy to:

The Accountant General, Telangana & A.P., Hyderabad.
The Director of Works & Accounts, Hyderabad.
The Pay & Accounts Officer (W&P), Tekulapally, Khammam.
P.S. to Minister for Irrigation.
P.S. to Principal Secretary to Govt.
The Finance (EBS-IX) Dept.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER